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1 Introduction 

1.1.1 All works described in this document are to be managed and performed to 
meet the health and safety vision of ‘Zero Incidents, Zero Harm, Zero 
Compromise’ for the Thames Tideway Tunnel project (the ‘project’).  

1.1.2 The Code of Construction Practice (CoCP) comprises two parts: 

a. Part A:  General requirements.  These measures are applicable 
project wide. 

b. Part B:  Site-specific requirements.  These are site-specific measures 
where deviations from the general requirements are indicated in 
Part A. 

1.1.3 This document forms the CoCP Part B for the project works at the Barn 
Elms site and sets out detailed site-specific measures including working 
hours, site set-up and servicing arrangements, taking into account 
environmental matters and consultations with the London Borough of 
Richmond upon Thames and other stakeholders. 

1.1.4 For ease of reference, this document sets out site-specific issues and 
deviations from Part A; therefore where no site-specific measures are 
specified, reference should be made to Part A. 

1.1.5 A plan of the location of the site is shown in Figure 1.1 overleaf. 
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Figure 1.1 Barn Elms: Site context and location plan 

 

2 General requirements 

2.1.1 As per the CoCP Part A.  

3 Communications and community/stakeholder 
liaison 

3.1.1 As per the CoCP Part A.  

4 Site operation 

Topic Site-specific requirement 

Working hours 

 

The following working hours shall apply to this site: 

a. standard 

b. continuous during construction of the West 
Putney connection tunnel.  

When other types of working hours (CoCP Part A, 
Table 4.1) are required, these shall be subject to 
consent from the local authority under Section 61 of 
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Topic Site-specific requirement 

the Control of Pollution Act 1974. 

Site layout There shall be an 8m clearance between the bank 
of Beverley Brook and operational plant and 
equipment, unless otherwise agreed with the local 
authority. 

The reconfiguration of the sports pitches at the Barn 
Elms Schools Sports Centre shall be agreed with 
the landowner (the London Borough of 
Wandsworth) and implemented prior to 
commencing construction of the access route at 
Barn Elms. 

Site security/hoarding 
requirements 

The hoarding shall be planted on public-facing 
sections, as defined in CoCP Part A para. 4.3.4c. 

The hoarding height shall be 3.6m at this site.  

The main site compound shall be fully hoarded.  A 
buried fencing/steel mesh netting shall extend at 
least 500mm below the hoarding to prevent badgers 
from accessing the worksite (see Section 11). 

The access route shall be surrounded by green -
painted, steel, open mesh fencing (2.4m) suitably 
supported for weather conditions (or similar) and 
designed to allow badgers to cross the route at 
night. 

The contractor shall safely segregate the sports 
facilities from the access route throughout 
construction, in consultation with the local authority 
and the Barn Elms Schools Sports Centre 
management.  This shall include designing the 
construction access fencing and/or site hoarding to 
withstand potential impacts from users of the sports 
pitches. 

River works  N/A 

Other items Netting of sufficient height shall be erected above 
the hoarding to prevent balls from the playing fields 
entering the construction site. 

Site cabins and welfare facilities shall be dark green 
in colour to tie in with the planted hoardings. 

The size and duration of construction areas within 
the Barn Elms Schools Sports Centre shall be 
minimised for each construction phase. The site 
area shall be landscaped and other completion 
works undertaken as soon as practicable. For the 
commissioning activities the minimum area required 
to undertake the work shall be used. 
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5 Public access, highway and river transport  

Topic Site-specific requirement 

Site access and gates The site entry/exit shall be from Upper Richmond 
Road (A205), travelling along Rocks Lane (A306) 
and turning right into Queen Elizabeth Walk.  
Vehicles shall access the site via the Barn Elms 
Schools Sports Centre car park. A new access road 
shall route along the northern boundary of the 
sports centre towards the River Thames and then 
along the eastern boundary parallel to the river. It 
shall be single track that incorporates passing 
places. The design of the access route shall 
minimise impacts on existing ecology, where 
practical.   

Access and construction activities shall be 
minimised during times of heavy recreational use of 
the playing fields. 

Access to the existing car park and sports facilities 
shall be maintained throughout the works. 

The contractor shall provide vehicular access to the 
Ashlone Wharf tidal barrier for the Environment 
Agency and its contractors throughout the 
construction period along the access route.  

The entrance to the access route shall be kept 
secure at all times, while ensuring that the 
Environment Agency can access its asset whenever 
required (unrestricted 24 hours a day to ensure that 
the agency can fulfil its flood defence obligations). 

Traffic management Unless otherwise agreed in writing with the local 
authority, no heavy goods vehicles shall enter or 
leave the construction site during the hours of 08:00 
to 09:00 and 17:00 to 18:00 Monday to Friday 
excluding Bank Holidays and 08:00 to 13:00 on 
Saturdays to avoid local congestion.    

The contractor shall limit work activities during 
standard hours on Saturdays.  

Vehicle and pedestrian access to the boathouse 
shall be maintained, unless otherwise agreed with 
the local authority.  

Parking changes within the Barn Elms Schools 
Sports Centre car park to facilitate construction of 
the site access road shall include temporary 
relocation/re-provision of car parking spaces for the 
duration of the works (NB: land for the re-provision 
may be available from the London Borough of 
Wandsworth). 
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Topic Site-specific requirement 

Rocks Lane is subject to the London Lorry Control 
Scheme and heavy goods vehicle movements 
along this road between 21:00 and 07:00 Monday to 
Friday, 13:00 to midnight on Saturdays and all day 
Sunday shall be agreed with the Lorry Control Unit. 

At points along Queen Elizabeth Walk and at the 
Barn Elms Schools Sports Centre car park access, 
traffic marshals shall be provided where the 
carriageway is not wide enough for two-way flow of 
heavy goods vehicles. 

Event restrictions The contractor shall liaise with the London Borough 
of Richmond upon Thames regarding any events. 

River transport N/A 

Other Access to the Beverly Brook footpath shall be 
maintained during construction. 

Safe pedestrian access between Queen Elizabeth 
Walk and the Barn Elms Schools Sports Centre 
shall be maintained at all times. The existing 
pedestrian access gate in the northern perimeter 
fence between Barn Elms Sports Centre and the 
footpath beyond shall be relocated to facilitate safe 
access to the footpath at all times during 
construction. The relocated gate shall remain in 
close proximity to the changing room facilities. 

6 Noise and vibration 

Topic Site-specific requirement 

Control measures 

The noise and vibration control 
measures shall be detailed 
(and may be modified or 
added to) in Section 61 
consent applications to the 
local authority. 

Outside of standard working hours, the use of 
surface cranes for connection tunnel works shall be 
minimised. This shall involve stockpiling materials/ 
equipment at the bottom of the CSO drop shaft for 
use during the evening and night to be removed 
during standard working hours. In addition, the 
contractor shall implement measures to reduce 
noise, including using electric gantry cranes where 
practicable and electric forklifts, particularly when 
moving and unloading skips. 

Screened onsite batchers or screened static 
concrete re-mixer plant for connection tunnel works 
shall be used outside standard hours. 

Concrete breakers shall not be used at night (22:00 
to 08:00) except in cases of emergency. 

Other Reference should be made to CoCP Part A para. 
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Topic Site-specific requirement 

6.3 regarding Section 61 applications to be shared 
with the London Borough of Wandsworth as well as 
the London Borough of Richmond upon Thames. 

7 Air quality 

Topic Site-specific requirement 

Vehicle and plant emissions As per the CoCP Part A. 

Dust emissions/control Reference should be made to CoCP Part A para. 
7.5.1 regarding agreeing locations and providing 
data to the London Boroughs of Wandsworth and 
Richmond upon Thames. 

Odour As per the CoCP Part A. 

Other N/A 

8 Water resources 

Topic Site-specific requirement 

Control of pollution:  

surface water 

groundwater 

Suitable drainage shall be provided for the 
temporary access route. 

All temporary hardstanding (as far as reasonably 
practicable) on the site shall incorporate permeable 
surfacing (Sustainable Drainage Systems/flood risk 
alleviation/surface water run-off reduction). 

Control on abstraction As per the CoCP Part A. 

Ground treatment/dredging As per the CoCP Part A. 

Other N/A 

9 Land quality 

Topic Site-specific requirement 

Site works As per the CoCP Part A. 

Site-specific issues/mitigation As per the CoCP Part A. 

10 Waste management and resource use 

Topic Site-specific requirement 

Excavated material As per the CoCP Part A. 
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Topic Site-specific requirement 

Resource usage As per the CoCP Part A. 

Other Topsoil to be removed shall be retained onsite for 
future use in project works, where required.  

11 Ecology (aquatic and terrestrial) 

Topic Site-specific requirement 

Protection of habitats Permeable (non-restricting) open fencing shall be 
used along the access route to provide badgers 
access through the landscape around the route (for 
full details on hoarding requirements see Section 4).  

Protection of trees Measures shall be implemented to protect trees and 
scrub along the southern boundary of the site and 
the eastern side of the site and access road. 

Other The trees and scrub adjacent to the site provide 
important foraging areas for bats and nesting 
habitat for birds.   

Lighting shall be directed away from this habitat and 
light spill minimised by use of cowling. In order to 
ensure impacts of the lighting are minimised, while 
taking due regard for safety, the plan shall be 
submitted for the approval of the London Borough 
of Richmond upon Thames. 

12 Historic environment 

Topic Site-specific requirement 

Other As per the CoCP Part A. 

13 Other 

Topic Site-specific requirement 

Other N/A 
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