

**Tideway Central:**

**Community Liaison Working Group 07/03/19**

**Heathwall Pumping Station & Kirtling Street**



# Agenda


- Apologies
- Minutes of last meeting
- Heathwall site progress and programme
- Kirtling Street & Brooks Court site progress and programme
- Environmental update
- Community relations
- AOB

# **HEATHWALL PUMPING STATION UPDATE**

**Landside Works and Marine Works**

**Ponciano Perez Lupi – Project Manager**

# Heathwall Pumping Station overview



# Heathwall Pumping Station Progress

- Marine:
  - New river wall construction complete
  - Tie-ins complete
  - Demolition of redundant sewer outfall complete
  - Backfill of cofferdam commenced
- Landside:
  - Land piling works complete for future construction of SWSR interception chamber
  - Upgrades to interface - signage
  - Removal of temporary working platform
  - Muck bay construction
  - Highways modifications commenced

# Heathwall Pumping Station Progress



## Heathwall lookahead

- March:
  - Highways modification works to be finalised
  - Complete cofferdam backfilling
  - West entrance modification works
- April:
  - Piling works for new river wall and pumping station interception chamber
  - Enabling works for combined sewer overflow shaft construction
- May:
  - Piling works ongoing
  - Combined sewer overflow shaft sinking to commence

# **KIRTLING STREET PROJECT UPDATE**

**Noel Cooper – Tunnel Construction Manager**




## Progress to date – March 2019

- **Site establishment for tunnelling operations – complete**
- **‘Umbilical’ launch of TBM B (westbound drive towards Carnwath Road site) – complete**
- **TBM Millicent has completed 500m on 04/03/19**
- **Drive C ‘umbilical’ launch status (eastbound drive towards Chambers Wharf site) Currently progressing with mechanical & electrical connections between TBM shield & gantries**
- **Drive C (TBM Ursula) expected to commence tunnelling late March**

# TBM B (Millicent) Progress



## Shaft and inside acoustic shed




# View of segment pontoon & segment barge unloading



## View of Brooks Court muck-bay



# Tideway Central Programme



# **ENVIRONMENTAL UPDATE**

**Iram Mirza – Environmental Advisor**

# Heathwall Pumping Station - Air Quality Monitor Exceedances

Dec 18 to 1 Mar 19

- One FLo works exceedance
- 1 Mar 19 – cutting tarmac for West compound ramp (next to the monitor)






# Heathwall Pumping Station - Noise Monitor Exceedances

26 Nov 18 to 17 Feb 19

- No exceedances




# Kirtling Street - Air Quality Monitor Exceedances

Dec 18 to 1 Mar 19

None caused by FLo works

Two non-FLo AQ  
exceedances

- 18 Dec 18
- 11 Jan 19



# Kirtling Street - Noise Monitor Exceedances


26 Nov 18 to 1 Mar 19

One related to FLo works

- 4 Feb 19 - Hydrocleanse

Non-FLo noise exceedances

- 9 Dec 18
- 22 Dec 18
- New Year celebrations
- 7 Jan 19
- 27 Jan 19







# COMMUNITY ENGAGEMENT

**Alick Whitfield – Community Relations Manager**

# Complaints & Enquiries Summary December 2018 – February 2019

## Kirtling Street and Heathwall Pumping Station



## Communications Update

### Emails and Information Sheets

- Kirtling Street – Tunnelling 18/01/2019
- Heathwall Pumping Station – Change to road layout 03/01/2019
- Heathwall Weekly Piling Updates – reduced to weekly now that marine works have completed for the foreseeable future
- Fortnightly Kirtling Street Updates

# Community Engagement

Activities round up 2018 – February 2019

584

STEM  
hours

648

Contractor Community  
Investment  
Programme hours

352

Tideway Community  
Investment  
Programme hours

25

Schools

5534

Beneficiaries

## Community Engagement 2019

- Litter Survey and Clean-up in with Thames21 in Battersea
- SPIRAL Education programme - careers
- Bounce Back programme to get ex-offenders into work
- Work Experience for students within the Tideway Central boroughs
- Reading Buddies with local Primary School
- STEM Ambassador Training

***If you have any suggestions for community investment, please contact us via the Tideway Helpdesk***





# COMPENSATION

**Louise Walsh – Mitigation and Compensation Lead**

# Compensation

## HOW TO MAKE A CLAIM IF YOU ARE AFFECTED BY TIDEWAY'S WORK

### Who do I go to for advice?

- Independent Advisory Service (IAS) Helpline for independent advice:  
**0800 917 8845** or [info@tidewayias.co.uk](mailto:info@tidewayias.co.uk)
- Tideway's Compensation Officer, **Louise Davis**, for personal assistance and advice: via Tideway Helpdesk **08000 30 80 80** or [helpdesk@tideway.london](mailto:helpdesk@tideway.london) or direct **07971 077165** or [louise.davis@tideway.london](mailto:louise.davis@tideway.london)

### How do I submit my claim?

- Louise can submit your claim to the Independent Compensation Panel (ICP) on your behalf, or
- You can submit your claim direct to the ICP: [admin@tidewayicp.london](mailto:admin@tidewayicp.london)
- The IAS can send you a claim form, or you can download a claim form off [the Tideway website: www.tideway.london/help-advice/compensation-information/Independent-Compensation-Panel](http://www.tideway.london/help-advice/compensation-information/Independent-Compensation-Panel)

**AOB**

# THANK YOU

## Contact details:

- Helpdesk: 08000 30 80 80
- [helpdesk@tideway.london](mailto:helpdesk@tideway.london)