

INFORMATION SHEET



November 2023
2123-TDWAY-CHAWF-03



GRANDS PROJETS



CHAMBERS WHARF UPDATE

As internal works within the shaft near completion, our next construction phase will be to build the permanent shaft roof slab. This will require us to move the large concrete beams which are currently located in the western area of the site, into the noise enclosure and onto the shaft. Some of these beams weigh up to 100 tonnes and are over 25m in length.

A specialist lifting contractor will move the beams by building a temporary gantry near the river, before transferring them onto multi-wheeled transporting equipment. This equipment will then slowly move the beams into the noise enclosure and onto the shaft. The temporary lifting gantry will then be dismantled and removed from site.

The moving of the beams will be done in phases:

- Phase 1 – Mobilisation of lifting equipment and constructing the temporary lifting gantry system.
- Phase 2 – Moving and installing the beams using a multi-wheeled trailer to transport them inside the acoustic enclosure.
- Phase 3 – Demobilisation and dismantling the lifting gantry.

Due to the specialist and complex nature of these works, we need to work during extended hours to ensure there is sufficient time to safely lift, move and install the beams.

We will be working within extended working hours (8am to 8pm) from Monday 13 November to Friday 15 December. This will include Saturdays & Sundays. Work over the weekends will be lifting activities and use of hand tools (torque wrenches and ratchet guns) to construct the steel lifting gantries.

Noise Mitigation

Some work may be noisy but we will do as much as we can to reduce the impact on the local community. The works will be planned in such a way that certain activities will not begin after 6pm. We will also try to start certain activities as late as reasonably possible on a Sunday, to minimise any disruption. The extended hours will predominantly be used to set up activities for the following day. We will use acoustic noise barriers as much as reasonably possible.

We apologise in advance for any inconvenience this essential work may cause.

If you feel you may be affected by this work, please contact Tideway's Helpdesk, who can advise you on support and mitigation available via the Independent Compensation Panel.

Please contact us on **08000 308 080** or email helpdesk@tideway.london