

# WEEKLY SITE UPDATE



Tideway



28 June 2024

## THIS WEEK

The site team has been:

- Breaking out the concrete platform using large excavators. This will continue until the end of July, with more breaking then planned in August, when we are removing the cofferdam
- Constructing the river wall capping beam, which will connect the new permanent river wall to the existing river wall. Work included installing steel reinforcement and the periodic breaking of concrete
- Continuing drainage and ducting work, including the use of an excavator for concrete breaking
- Working on the electrical control kiosk on the eastern side of the site
- Working on the new river wall piles next to Luna House
- Backfilling and compacting on top of the shaft which is now complete
- UKPN (United Kingdom Power Networks) are demobilising the substation
- Sheet piles were delivered to the site by barge from our King Edward Memorial Park Foreshore site in Wapping, to be reused here at Chambers Wharf
- Modifying the flood defence near Luna House for connection to the new permanent river wall



*This picture shows the barge delivery of sheet piles from the Tideway King Edward Memorial Park site, which will be re-used at Chambers Wharf*

## THIS WEEKEND

Tomorrow, Saturday, we will continue trial working a later start time for breaking out the concrete slab. Whilst we will be still be onsite from 8 am, we will not be breaking before 9 am. This follows feedback and discussions with Southwark Council. Instead, the site team will trial working slightly later, including breaking concrete, until 2pm.

## NEXT WEEK & LOOKAHEAD

- As above, the site team will be regularly breaking out concrete using large excavators, until the end of July, with more breaking then planned in August, when we will be removing the cofferdam
- We will continue with capping beam works for the new river wall, with some periodic concrete breaking, steel fixing and concrete pours
- Working on the electrical control kiosk and in the Air Treatment Chamber (ATU)
- Concreting activities near Luna House
- There is also planned drainage and ducting work, including use of an excavator for concrete breakout
- UKPN continue working to demobilise the substation, with a crane used to remove the units. These will leave Chambers Wharf in abnormal loads. The first planned departure is on Monday after 8:00 pm
- There is also a planned abnormal load delivery of an excavator on Wednesday before 6:00 am
- The current flood defence near Luna House will be modified before the installation of the permanent river wall parapet. Some initial works may be noisy

## COFFERDAM REMOVAL

- Later next month, the site team will be installing sheet piles for the temporary crosswall, in the first stage of cofferdam removal. This will involve some concrete breaking and sheet piling works
- For more information about cofferdam removal, see the separate information sheet

## WORKING HOURS

Capping beam activities are taking place in extended working hours:

- Monday to Friday: up to 10 pm

Breaking activities will only be happening during standard working hours:

- Monday to Friday: 8am to 6pm
- We will endeavour to finish by 6pm but other support activities, such as moving materials and pouring concrete, may continue until 8 pm
- We have provision agreed with Southwark Council to fix steelwork until 10pm, if necessary
- Certain activities and barge movements that are dependent on the tide may take place 5am to 10pm
- Saturday: 9am to 2pm (trial working period)


## OTHER NEWS - Chambers Wharf CLWG

We will be holding the next community liaison working group meeting (CLWG) in our site offices on Chambers Street, London SE16 4XR next **Tuesday 2 July 6.30pm – 8.15pm**.

If you would like to attend, please email us at [getinvolved@tideway.london](mailto:getinvolved@tideway.london) detailing any access requirements. **We can only admit pre-registered guests into the offices. Please RSVP by Sunday 30 June.**

This meeting will provide an update on Tideway's recent work at Chambers Wharf. Our team will also let you know what will be happening on the site over the coming months, as we will be removing the cofferdam. Officers from Southwark Council will be present to update residents on the Community Enhancement Fund and relevant Section 106 projects.

## OTHER NEWS – Thames 21



*It's London Rivers Week and Tideway East staff joined charity Thames 21 for a foreshore litter survey. This in turn will inform their data collection that in future will show the positive impact of the Thames Tideway Tunnel on the river environment.*

*You can view their recently-launched website here: [Tidal Thames Live Litter Map \(arcgis.com\)](https://arcgis.com)*

## OTHER NEWS – Community Enhancement Fund (CEF)

Under the project's Section 106 agreement, a Community Enhancement Fund of £1 million was allocated for community led projects to improve and enhance the area around our Chambers Wharf site.

The most recent voting panel meeting was in March, when local representatives voted on 8 different community initiatives.

There is still approximately **£80,000** left to be allocated, so you still have time to apply. The closing date for the next round of voting is **31 August**.

If you have a community idea and wish to apply, or are interested in joining the panel of local representatives, please email Jacqueline Christie, at Southwark council: [Community.Engagement@southwark.gov.uk](mailto:Community.Engagement@southwark.gov.uk).

Further information and details on how to apply are available on Southwark Council's [webpage](#).

## CONTACT DETAILS

If you have any questions, contact the Tideway Helpdesk on 08000 30 80 80 or at [helpdesk@tideway.london](mailto:helpdesk@tideway.london).

Jacqueline Christie, Consultation and Involvement Officer for Southwark Council, can be contacted for Tideway enquiries at: [Community.Engagement@southwark.gov.uk](mailto:Community.Engagement@southwark.gov.uk).

The Southwark Council Environmental Health team can also be contacted directly if you have concerns about our work - [environment@southwark.gov.uk](mailto:environment@southwark.gov.uk)