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Blackfriars Bridge Foreshore

1 Introduction

1.1.1 All works described in this document are to be managed and performed to
meet the health and safety vision of ‘Zero Incidents, Zero Harm, Zero
Compromise’ for the Thames Tideway Tunnel project (the ‘project’).

1.1.2 The Code of Construction Practice (CoCP) comprises two parts:

a. Part A: General requirements. These measures are applicable
project wide.

b. Part B: Site-specific requirements. These are site-specific measures
where deviations from the general requirements are indicated in
Part A.

1.1.3 This document forms the CoCP Part B for the project works at the
Blackfriars Bridge Foreshore site and sets out detailed site-specific
measures including working hours, site set-up and servicing
arrangements, taking into account environmental matters and
consultations with the City of London Corporation and other stakeholders.

1.14 For ease of reference, this sets out site-specific issues and deviations from
Part A; therefore where no site-specific measures are specified, reference
should be made to Part A.

1.15 A plan showing the location of the site is shown in the Figure 1.1 overleaf.
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Figure 1.1 Blackfriars Bridge Foreshore: Site context and location plan
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2 General Requirements

211 As per the CoCP Part A.

Communications and community/stakeholder

liaison

3.1.1 The community liaison plan shall be developed taking account of the City
of London Corporation’s Code of Practice for Deconstruction and
Construction Sites, Section 2, paras. 2.5 to 2.10. The plan will include
details of liaison with the City of London Boys School with regards to the
relocation of Blackfriars Millennium Pier.
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4 Site operation

Topic Site-specific requirement
Working hours The following working hours shall apply to this site:
a. standard
b. extended.

When other types of working hours (see CoCP Part
A, Table 4.1) are required, these shall be subject to
consent from the local authority under Section 61 of
the Control of Pollution Act 1974 or other agreed
submissions (see Section 6 ‘Control measures’).

The contractor shall engage with the City of London
Corporation regarding planned works, working
hours and predicted noise levels when developing
the construction environmental management plan.

The City of London Corporation normally restricts
noisy works to six-hour periods on weekdays. The
contractor shall schedule noisy working operations
during the following hours: 08:00 to 10:00, 12:00 to
14:00, 16:00 to 18:00 weekdays and 08:00 to 13:00
Saturdays, with no noisy work on Sundays or Bank
Holidays, as set out in City of London Corporation
Code of Practice for Deconstruction and
Construction Sites. However, standard hours may
apply if agreed with the City of London Corporation.

Other noisy works, and deliveries and maintenance,
outside of the standard hours shall be the subject of
a Section 61 application or other agreed
submissions to the City of London Corporation (a
site hours variation request that justifies the work
and methods). This includes work categorised in
the CoCP Part A as extended working hours,
continuous working, out of hours, possession
working, tidal working and short-notice working.

Site layout Temporary in-river construction works shall be
limited within the authorised navigation channel.
The detailed proposals shall be agreed with the Port
of London Authority and the Environment Agency
(relevant protective provisions) and the Marine
Management Organisation (Deemed Marine
Licence conditions) and subject to any additional
required licenses, navigational risk assessments
and consents.

Site security/hoarding The hoarding shall incorporate suitable artwork and
requirements viewing windows, as defined in CoCP Part A para.
4.3.4a and b.
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Topic

Site-specific requirement

The local authority shall approve the external
appearance of the hoarding.

River works

As per the CoCP Part A.

Other items

The contractor shall produce a site-specific lighting
management plan. The lighting scheme shall
minimise impacts on aquatic ecology and include
the use of low level directional lighting, where
possible, while providing safe working conditions.

Public access, highway and river transport

Topic

Site-specific requirement

Site access and gates

A new site entrance from the Blackfriars Bridge
westbound off-ramp shall be created during
construction but not used while the Low Level
Sewer No. 1 interception chamber works are carried
out. During this construction phase, access shall be
from Blackfriars underpass.

Traffic management

Lorry arrivals shall be strictly limited to set times
and coordinated to ensure that no lorries queue
outside of the site.

The Blackfriars Bridge westbound off-ramp has a
weight restriction and can only take standard heavy
goods vehicles and no abnormal loads.

The temporary traffic lane closure at the end of the
westbound off-ramp shall be used when required
and then restored to highway use as soon as
practicable.

The contractor shall seek to minimise the duration
of works affecting traffic lanes, including closure of
the westbound off-ramp.

The minimum width of traffic lanes to be retained on
the westbound off-ramp shall be 3.25m.

Prior to suspending any coach parking spaces,
alternative parking spaces shall be provided. The
existing spaces shall be reinstated on completion of
the works, unless agreed otherwise with the
highway authority. It is proposed that, subject to
obtaining the relevant highway consents, the
spaces will be relocated to the southbound
carriageway of Blackfriars Road (A201) between
Webber Street and Westminster Bridge Road/
Borough Road (A3202).

The existing coach parking and loading bay on the
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Topic Site-specific requirement

westbound off-ramp and Victoria Embankment
(A3211) shall be suspended.

Event restrictions The contractor shall liaise with City of London
Corporation, Westminster City Council and
Transport for London event planning teams with
regard to the London Marathon and other major
events when producing the traffic management plan
and traffic management schemes to ensure that
appropriate measures are in place.

River transport The relocated Blackfriars Millennium Pier shall be in
place before the existing pier is closed. Access to
the existing and relocated piers shall be maintained
for both pedestrians and services. The contractor
shall liaise with London River Services (Transport
for London).

The contractor shall carry out a detailed
navigational risk assessment as part of the River
Works License to confirm that the river transport
arrangements for the site are safe and acceptable
to the Port of London Authority.

Other The contractor shall provide clear signage for the
diversion of the Thames Path.

The contractor shall coordinate with both the City of
London Corporation and Transport for London on
the requirements for amended pedestrian routes to
the relocated Blackfriars Millennium Pier, including
notices, pamphlets, guides and signage for the
public.

The contractor shall attend highways liaison
meetings as required by the City of London
Corporation, which shall provide the contractor with
14 days’ notice of such meetings.

6 Noise and vibration

Topic Site-specific requirement
Control measures The City of London Corporation requires the
The noise and vibration control | contractor to submit a site-specific scheme of
measures shall be detailed protective works for noise and vibration for works at
(and may be modified or Blackfriars Bridge Foreshore, including the works to
added to) in Section 61 relocate the President and Blackfriars Millennium
consent app”cations or other P|er Th|S Supersedes the I‘equil‘ement fOI‘ a
agreed submissions to the separate Section 61 application as required in
local authority. CoCP Part A, Section 6.3. The statement should

include details of:
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Topic Site-specific requirement
a. noise and vibration assessments and

calculations normally included within a Section
61 application

b. noise and vibration monitoring, including real-
time monitoring

c. non-compliance procedures for noise and
vibration monitoring, including a notification
procedure

The contractor shall liaise with the City of London
Corporation in respect of these elements before
submitting the statement.

The employer retains the right to submit Section 61
applications to the City of London Corporation.

Barges shall be loaded and unloaded during
standard hours only.

Except for the anchor piles, the contractor shall use
push piling to construct the cofferdam for the
Blackfriars Millennium Pier dredged pocket unless
this is impossible. The anchor piles shall be
installed as far away from the City of London Boys
School as is practicable.

Where push piling is determined to be impossible,
this shall be demonstrated by the contractor who
shall make an application to the local authority to
use an alternative piling method through the Section
61 dispensation process (see Appendix A, Section
A.l in the CoCP Part A), through contingency
measures and arrangements if included in the
original Section 61 consent or other agreed
submissions (see Section 6 ‘Control measures’).
The contractor shall liaise with the school to agree
periods when piling can proceed without causing
adverse noise impacts.

Control measures As per the CoCP Part A.

Other N/A

7 Air quality

Topic Site-specific requirement

Vehicle and plant emissions As per the CoCP Part A.

Dust emissions/control As per the CoCP Part A.

Odour As per the CoCP Part A.

Other N/A
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8 Water resources

Topic Site-specific requirement

Control of pollution: The contractor’s Pollution Incident Control Plan
surface water/groundwater shall include specific control and mitigation
measures to minimise the risk of contaminated site
run-off directly to the river during the works,
particularly during diaphragm wall construction.

Control on abstraction As per the CoCP Part A.
Ground treatment As per the CoCP Part A.
Other N/A

9 Land quality

Topic Site-specific requirement
Site works As per the CoCP Part A.
Site-specific issues/mitigation | As per the CoCP Part A.

10 Waste management and resource use

Topic Site-specific requirement
Excavated material As per the CoCP Part A.
Resource usage As per the CoCP Part A.
Other N/A

1 Ecology (aquatic and terrestrial)

Topic Site-specific requirement

Protection of habitats A membrane shall be installed between the riverbed
and any temporary backfill material to prevent
contamination of juvenile fish habitat and preserve
potential archaeology.

Areas of foreshore used for temporary works shall
be restored to a similar condition with similar
materials as prior to the works.

Protection of trees Specifications for replacement trees, including
species, size, source, pit design and finish, shall be
agreed with Transport for London.

Other N/A
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12

Historic environment

Topic

Site-specific requirement

Other

The contractor shall select working methods that
minimise the risk of vessels accidentally striking the
listed Blackfriars Bridge. Protection barriers shall
be installed, as required, but not attached to the
listed structure unless otherwise agreed with the
City of London Corporation.

During construction of the new river wall as part of
the Blackfriars underpass works, a Roman boat was
uncovered in the cofferdam (see Figure 13.1
overleaf) between the Blackfriars Road and Rail
Bridges. The contractor shall select a method for
the river works, including suitable river equipment
and operating procedures, that minimises the risk of
impacts on the boat’s location.

The sturgeon lamp stands shall be carefully
removed, stored and reinstated in their current
positions as far as possible following construction.
The existing replica lamp stands shall be replaced
with originals from elsewhere (by agreement with
the local authority) or new castings from the original
moulds.

Existing granite blocks shall be used to join the new
and old sections of the river wall.

13

Other

Topic

Site-specific requirement

Other

N/A
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Copyright notice

Copyright © Thames Water Utilities Limited March 2014.
All rights reserved.

Any plans, drawings, designs and materials (materials) submitted
by Thames Water Utilities Limited (Thames Water) as part of this
application for Development Consent to the Planning Inspectorate
are protected by copyright. You may only use this material
(including making copies of it) in order to (a) inspect those plans,
drawings, designs and materials at a more convenient time or
place; or (b) to facilitate the exercise of a right to participate in the
pre-examination or examination stages of the application which
is available under the Planning Act 2008 and related regulations.
Use for any other purpose is prohibited and further copies must
not be made without the prior written consent of Thames Water.

Thames Water Utilities Limited
Clearwater Court, Vastern Road, Reading RG1 8DB

The Thames Water logo and Thames Tideway Tunnel logo
are © Thames Water Utilities Limited. All rights reserved.






