

# WEEKLY SITE UPDATE



Tideway



GRANDS PROJETS



3 November 2023

## THIS WEEK

We continued excavating and breaking concrete sections of the capping beam on the western side of the site. The capping beam will connect the new permanent river wall to the existing river wall. We also continued drainage works on the eastern side of site by installing new manholes.

Inside the noise enclosure, shaft benching works have been progressing well. We have been installing shutters, support frames and pouring the new concrete walls. The shaft benching is the shaped concrete walls that will safely transfer flows through the shaft once the tunnels are operational.

Once the benching is completed, we will move onto the construction of the shaft roof slab. This will require the team to slowly and carefully move the concrete beams (shown below) which are located in the western area of the site. This specialist lifting will require working in extended hours up to 8pm and will include some weekend working. More details are included in the Information Sheet attached to the weekly email.



*Image shows the concrete beams which will be moved into the acoustic enclosure to eventually form part of the permanent shaft roof slab*

## THIS WEEKEND

On Saturday, we will continue drainage works on the eastern side of the site, installing manholes and installing shutters on the east side capping beam for the new river wall. On the western side of the site, we will be excavating and placing concrete for the new river wall capping beam. We will continue working in the shaft installing steel reinforcement bars, shutters and placing concrete.

24 HOUR HELPDESK 08000 30 80 80

helpdesk@tideway.london | Freepost TIDEWAY

www.tideway.london



@TidewayLondon

On Sunday, we will be working inside the acoustic enclosure undertaking concrete finishing for the benching works and removing services from the shaft.

### NEXT WEEK

We will begin the removal of the concrete batching plant from inside the acoustic enclosure. This was used during the secondary lining and shaft benching works.

We will be cropping piles, with periodic breaking, for the river wall capping beam in the west of the site.

On the eastern the side of site we will continue drainage installation, with excavation and periodic concrete breaking as well as constructing manholes and installing drainage pipes. We will also continue with the eastern side river wall capping beam, steel fixing, installing shutters and pouring concrete for the wall section.

Shaft works within the noise enclosure include the installation of shutters and placing concrete for the benching. Aggregates needed for the work will continue to arrive by barge.

The team will undertake any concrete breaking work during the day between 9am and 5pm. We continue to use mitigation measures such as noise barriers around any breaking work, plus tools and equipment designed to reduce impacts. We will continue to monitor noise and vibration levels. Please accept our apologies for any disruption as we continue with these works.

### UPCOMING WORKS

From the weekend of the 18 November we will be working during extended hours from 8am to 6pm (with contingency to 8pm) including Saturdays and Sundays. This is likely to last for approximately a month.

These works are required to safely move and install the large pre-cast concrete beams for the permanent shaft cover slab. These beams, some weighing over 100 tonnes, were cast on site a few months ago and are currently located in the western section of the site. The works will involve specialist lifting operations, constructing steel gantries, and transporting the beams.

### WORKING HOURS

We continue to work 24 hours a day within the acoustic enclosure. The doors of the enclosure are closed for the night from 6pm to 7am, although there may be occasions when they are re-opened in the evening (up to 10pm) for the movement of equipment. The table below outlines the working hours that will be used for the movement of materials onsite outside of the noise enclosure.

Options in preferred order	Type	Days	Times
<b>Option 1</b>	Standard hours	Monday to Friday Saturday	8am – 6pm 8am – 1pm
<b>Option 2</b>	Extended hours	Monday to Friday Saturday	6pm – 10pm 1pm – 5pm
<b>Option 3</b>	Continuous hours*	Saturday	5pm – 10pm
<b>Option 4</b>	Continuous hours*	Sunday	10am – 6pm
<b>Option 5</b>	Continuous hours*	Sunday	8am – 10pm

*\*Only required when absolutely necessary - any operations would be intermittent*

## OTHER NEWS- Chambers Wharf CLWG

We will be holding a community liaison working group meeting on **Tuesday 14 November from 6.30pm – 8pm** in our site office, Chambers Street, SE16 4XR.

If you would like to attend, please ensure you let us know by the 10 November. We can only admit pre-registered guests into the offices. To RSVP please email us with your full name at [getinvolved@tideway.london](mailto:getinvolved@tideway.london) detailing any access requirements.

This meeting will provide an update on Tideway's recent work at Chambers Wharf and in the super sewer currently under construction. Our team will also let you know what will be happening on the site over the coming months. Officers from Southwark Council will also be present to update on the [Community Enhancement Fund](#) and relevant Section 106 projects.

## OTHER NEWS – Community Enhancement Fund

Following the closure of the latest submissions window at the end of August, the voting panel is now ready to review the community driven ideas which have been put forward. The date of the voting panel meeting was changed and is now planned in the coming weeks.

Submissions to be voted upon include several planting projects to further increase the level of greenery and vegetation in the local area, planters and benches to improve the local amenity and also community trips for local groups. Once the results are known we will update you further on the successful projects. There is still over £400,000 of the Community Enhancement Fund remaining for projects around the Chambers Wharf area. The next submission period closes at the end of February.

If you have a community idea and wish to apply for the next round of voting, or are interested in joining the panel of local representatives, please email Jacqueline Christie, at Southwark council: [Community.Engagement@southwark.gov.uk](mailto:Community.Engagement@southwark.gov.uk). Further information and details on how to apply is available on Southwark Council's [webpage](#).

## INDEPENDENT COMPENSATION PANEL

If you feel affected by our work, please continue to contact the Helpdesk, who can advise you on support available through the Independent Compensation Panel. Typical mitigation could include the installation of secondary glazing, blackout blinds or noise cancelling headphones.

If you would like to make an application to the Independent Compensation Panel (ICP), please contact the Helpdesk at [helpdesk@tideway.london](mailto:helpdesk@tideway.london) to request a copy of the form.

## CONTACT DETAILS

If you have any questions, please contact the Tideway Helpdesk on 08000 30 80 80 or email [helpdesk@tideway.london](mailto:helpdesk@tideway.london). Jacqueline Christie, Consultation and Involvement Officer for Southwark Council, can be contacted for Tideway enquiries at: [Community.Engagement@southwark.gov.uk](mailto:Community.Engagement@southwark.gov.uk)

We will provide this lookahead every Friday. It is also available on our [website](#).