

WEEKLY SITE UPDATE



27 September 2024

THIS WEEK

The site team has been:

- Breaking out the concrete platform using large excavators. This will continue while we are removing the cofferdam
- Removing the hinterland fill and stockpiling it with excavators or using it to backfill drainage excavations
- Putting the new flood barrier arrangements in place, sheet pile cutting and removal, by Luna House
- Continuing drainage and ducting work, including the use of an excavator for concrete breaking
- MEICA works (Mechanical, Electrical, Instrumentation, Control and Automation) in the kiosk



Brighter skies after the rain yesterday

24 HOUR HELPDESK 08000 30 80 80
helpdesk@tideway.london | Freepost TIDEWAY
www.tideway.london

   @TidewayLondon

THIS WEEKEND

There are no works scheduled on site this weekend.

The 24 hour, site-based, security team will be on regular patrol, while site staff will conduct periodic inspections of safety and monitoring equipment.

NEXT WEEK & LOOKAHEAD

The site team will be:

- Continuing to break out concrete and piles using large excavators as we continue to remove the cofferdam
- Excavating material and stockpiling it for removal by barge
- Filling a barge, planned to leave the site on either Tuesday or Wednesday
- Breaking out the existing concrete jetty near Luna House, preparing to connect with the new river wall
- Continuing with sheet pile cutting and removal for the Luna House jetty works
- Working in the Air Treatment Chamber and on the electrical control kiosk, including drainage work
- Kiosk concrete slab preparation
- MEICA works (Mechanical, Electrical, Instrumentation, Control and Automation) in the kiosk
- Drainage and ducting work on top of the shaft, including an excavator for concrete breaking
- Shaft pavement works including saw cutting, breaking concrete and backfilling of material
- Receiving an abnormal load of an excavator on Monday prior to 6:00 a.m. with another delivery expected on Thursday morning

COFFERDAM REMOVAL

For more information about cofferdam removal, see the separate information sheet [here](#)

WORKING HOURS

Standard working hours are:

- Monday to Friday: 8am to 6pm
- Saturday: 8am to 1pm

Concrete breaking activities will only be:

- Monday to Friday: 8am to 6pm
- Saturday: 9am to 2pm (starting and finishing an hour later than standard hours)
- We will endeavour to finish all works onsite by 6pm, but other support activities, such as moving materials and pouring concrete, may continue until 8 pm
- Certain activities and barge movements that are dependent on the tide may take place 5am to 10pm

INDEPENDENT COMPENSATION PANEL

If you feel affected by our work, please continue to contact the Helpdesk, who can advise you on support available through the Independent Compensation Panel. Typical mitigation could include daily respite, alternative office accommodation, installation of secondary glazing, blackout blinds or noise cancelling headphones.

If you would like to make an application to the Independent Compensation Panel (ICP), please contact the Helpdesk at helpdesk@tideway.london to request a copy of the form.

OTHER NEWS – Community Liaison Working Group

We will be hosting the next community liaison working group meeting on **Monday 4 November: 6.30pm – 8.30pm** in our site offices at Chambers Street, SE16 4XR. If you would like to attend, please let us know by Friday 1 November so we can inform our security team. Only pre-registered guests will be admitted.

To RSVP, send your full name to getinvolved@tideway.london detailing any access requirements.

This meeting will:

- provide an update on Tideway's recent work at Chambers Wharf and the super sewer generally
- let you know what will be happening on the site over the coming months as we continue to remove the cofferdam (the temporary area of land built out into the river)
- provide an update from officers at Southwark Council about the [Community Enhancement Fund](#) and relevant Section 106 projects

Residents will also have the opportunity to ask the team about their work. Slides and notes from the last session are available here: [presentation](#) and [notes](#)


OTHER NEWS – Community Enhancement Fund (CEF)

Under the project's Section 106 agreement, a Community Enhancement Fund of £1 million was allocated for community-led projects to improve the area around our Chambers Wharf site.

If you have a community idea and wish to apply for some of the remaining money, or are interested in joining the panel of local representatives, please email Jacqueline Christie, at Southwark Council:

Community.Engagement@southwark.gov.uk.

Further information and details on how to apply are available on Southwark Council's [webpage](#).



Photographs showing the site in torrential rain yesterday

CONTACT DETAILS

If you have any questions, contact the Tideway Helpdesk on 08000 30 80 80 or at helpdesk@tideway.london.

Jacqueline Christie, Consultation and Involvement Officer for Southwark Council, can be contacted for Tideway enquiries at: Community.Engagement@southwark.gov.uk.

The Southwark Council Environmental Health team can also be contacted directly if you have concerns about our work - environment@southwark.gov.uk